

September 14, 2021 SPECIAL Pre-Construction Meeting of the Beaverhead County Commissioners

The Board of Commissioners, in and for Beaverhead County, Montana, met in a **special** session on September 14, 2021 at 10:30 a.m. in the Commissioners' Room of the Beaverhead County Courthouse. Present: Chairman John H. Jackson, Commissioner Mike McGinley, Commissioner C. Thomas Rice and their Assistant Cindy Decker.

Discussion ~ Pre-Construction – Rock Creek Bridges Project

Karl Yakovich from Great West Engineering, James Cok with Battle Ridge Builders, Road Supervisor Bob Ferris and Public Works Secretary Jamie Flynn joined the meeting. Jeanette Blize with the Department of Commerce also joined the meeting via conference call.

Karl began the discussion. He handed out the agenda for this meeting and introductions were made.

Bob stated that his crew will haul the old bridges away. He will keep in touch with James Cok. They will leave any excess material so James can use it at his discretion.

Signs will remain up through construction and possibly a couple months after it is completed.

The county will take care of the detour signing among other things. The substantial completion date is November 28, 2021.

Mike asked how the billing will occur. James replied that he believes it will be a monthly thing; probably about 3 invoices total.

James ran through his schedule. Karl has a printed work schedule that he will supply to the commissioners. He reminded James that a weekly update with him and the county is required.


Karl reviewed the entire pre-construction conference document aloud section by section.


Jeanette thanked the commissioners and left the conference call as she has another meeting to attend.

Karl ended his conference by emphasizing the need for open communication during this process for all involved.

Adjourn

The meeting adjourned at 11:22 a.m.

Attest: 
Clerk of the Board

Approved: 
Chairman of the Board